

PROJECT PLANNING PHASE

Project Planning Template

Date	01 JULY 2026
Team ID	
Project Name	Strategic Product Placement Analysis
Maximum Marks	5 Marks

Introduction

Project planning is an essential phase that defines the roadmap for successfully completing the **Strategic Product Placement Analysis** project. It involves identifying project activities, allocating resources, scheduling tasks, monitoring progress, and ensuring timely completion of deliverables.

The project was planned in multiple phases, beginning with problem identification and ending with documentation and final submission. Each phase was assigned a specific timeline to ensure systematic development and efficient project management.

Project Planning Overview

The project was planned to analyze retail sales data using Tableau Desktop and generate interactive dashboards that support business decision-making. The planning process included dataset collection, data preparation, dashboard development, story creation, testing, documentation, and project deployment.

The project schedule was designed to complete all activities within the allocated development period while maintaining quality and accuracy.

Project Planning Strategy

Planning Activity	Description
Problem Identification	Identify retail business challenges related to product placement.
Dataset Collection	Obtain Product_Positioning.csv dataset for analysis.
Data Preparation	Clean and organize the dataset for visualization.
Dashboard Development	Create interactive charts, KPIs, and dashboards.
Story Development	Build Tableau Story to explain analytical findings.
Performance Testing	Validate dashboard accuracy and usability.

Planning Activity	Description
Documentation	Prepare project reports and supporting documents.
Deployment	Publish Tableau dashboard and upload project to GitHub.

Project Schedule

Phase	Activity	Duration	Status
Phase 1	Problem Identification & Ideation	Week 1	Completed
Phase 2	Requirement Analysis	Week 2	Completed
Phase 3	Dataset Collection & Preparation	Week 3	Completed
Phase 4	Dashboard Development	Week 4	Completed
Phase 5	Tableau Story Creation	Week 5	Completed
Phase 6	Performance Testing	Week 6	Completed
Phase 7	Documentation	Week 7	Completed
Phase 8	Tableau Public & GitHub Deployment	Week 8	Completed

Project Milestones

Milestone	Expected Outcome
Project Topic Selection	Finalized Strategic Product Placement Analysis
Dataset Acquisition	Product_Positioning.csv collected
Data Preparation	Dataset cleaned and validated
Dashboard Completion	Interactive Tableau Dashboard created
Story Completion	Tableau Story prepared
Testing Completion	Dashboard validated successfully
Documentation	Reports prepared and reviewed
Final Submission	Project submitted with GitHub and Tableau Public links

Resource Planning

Resource	Purpose
Product_Positioning.csv	Retail sales dataset
Tableau Desktop	Dashboard development
Tableau Public	Dashboard publishing
GitHub	Version control and documentation
Microsoft Word	Project documentation
PDF	Final project reports

Risk Management

Risk	Impact	Mitigation Strategy
Poor Data Quality	Incorrect analysis	Perform data cleaning and validation before visualization.
Missing Values	Inaccurate results	Replace or remove incomplete records.
Dashboard Errors	Incorrect visualizations	Verify calculations and cross-check results.
Publishing Issues	Dashboard unavailable online	Republish using Tableau Public and verify accessibility.
Documentation Errors	Incomplete submission	Review all reports before final submission.

Project Deliverables

Deliverable	Description
Retail Sales Dataset	Product_Positioning.csv
Tableau Workbook	Interactive dashboard (.twbx)
Tableau Story	Sequential business insights
Tableau Public Dashboard	Published online dashboard
GitHub Repository	Project files and documentation
Project Documentation	Final project report and templates

Expected Outcomes

- Successful completion of the project within the planned schedule.
 - Interactive Tableau dashboard for retail sales analysis.
 - Better understanding of customer purchasing behaviour.
 - Improved product placement recommendations.
 - Effective documentation and project deployment.
 - Enhanced business decision-making through data visualization.
-

Conclusion

The Project Planning phase provided a structured roadmap for developing the **Strategic Product Placement Analysis** project. By following a systematic schedule, allocating resources efficiently, and managing potential risks, the project was completed successfully. The planning ensured timely completion of all development activities, resulting in a high-quality Tableau dashboard, comprehensive documentation, and successful deployment on Tableau Public and GitHub.
