

PROJECT PLANNING PHASE

Strategic Product Placement Analysis

- ❖ Project planning is an essential phase that defines the activities, resources, and timeline required for successful project completion. The project was divided into multiple stages to ensure systematic development and timely delivery.
- ❖ The planning process included identifying project objectives, collecting datasets, designing visualizations, developing dashboards, generating insights, and preparing documentation.
- ❖ The project schedule was designed to ensure smooth progress and effective utilization of available resources.

Week	Activity
Week 1	Project topic selection and problem identification
Week 2	Dataset collection and preprocessing
Week 3	Requirement analysis and planning
Week 4	Dashboard design and visualization development
Week 5	Story creation and business insight generation
Week 6	Testing and validation of dashboard outputs
Week 7	Publishing on Tableau Public and GitHub
Week 8	Final report preparation and project submission

Resource Planning

The following resources were utilized during the project:

Resource Type	Description
Dataset	Product Positioning CSV dataset
Software	Tableau Desktop
Publishing Platform	Tableau Public
Version Control	GitHub Repository
Documentation Tool	Microsoft Word and PDF

Risk Management

Potential risks identified during the project planning phase included:

- Incomplete or inconsistent data.
- Visualization design challenges.
- Dashboard performance issues.
- Delays in documentation preparation.

These risks were mitigated through proper dataset validation, periodic testing, and regular progress monitoring.

Deliverables

The project planning phase identified the following deliverables:

1. Cleaned Product Positioning dataset.
2. Tableau workbook (.twbx file).
3. Interactive dashboard.
4. Story visualizations.
5. Tableau Public dashboard link.
6. GitHub repository.
7. Final project report.